STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  SIR-002432
Address: 333 Burma Road Date Inspected: 24-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: Don Walton Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yes[J No ¥ N/A

Other: Coating Inspection

Bridge No: 34-0006 Component: Office, OBG 9AW, Lift 6 East, Sub-Assembli
Bid Item: 77,78, 79 Lot No: B265

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:
Sub-Assemblies

ZPMC requested a“Final” inspection of finish coated components. Caltrans QA Lumley and Caltrans Engineer
Aaron Prchlik with ABF QA Don Walton were all present for the inspection process. The following components
were determined to be in general compliance with the contract documents: Counterweights CW28, CW40, CW42,
Traveler Rail Brackets TR5C-PP37, TR1D-PP39, TR1C-PP42, TR6B-PP42. Also included were 6-Suspender
Brackets which were non-compliant and a revised Notification subsequently delivered omitting the Suspender
Brackets from the Final inspection notification.

OBG %AW

Base metal surfaces of the external Bottom, Side, and Top Plates were abrasive blasted for aV T inspection of
welds and base metal deficiencies for alocation and amendment prior to full complete blasting. Deficient areas
underwent typical grinding operations and mapping and base metal surfaces were then abrasive blasted to an SSPC
SP-10 condition and Interzinc 22 undercoat applied, profile amplitude was 72-80um and chloride values were 10 &
20ps/cm. Three inspections were performed until SSPC SP-10 was achieved.

Office

Assist ASMR Skyler Guest and Mike Ng in updating items which were ready for transport to California and also
addressing punch-list items of work which was not performed and remained outstanding. Also attended to review
and signing of project documentation in ABF satellite office adjacent to Blast Shop#1.
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA
Lumley when achievable. International Protective Coatings technical service representative were available for
inspections and consultation.

Summary of Conversations:

No relevant conversations on this date.

Comments
Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose

of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang (858) 699-9549, who represents the Office of Structural Materials for

your project.

I nspected By: Lumley,James Quality Assurance Inspector
Reviewed By: Peterson,Art QA Reviewer
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